

ANNUAL PROCUREMENT PLAN

Budget: Revenue

Ministry/Division: Ministry of Water Resources, Government of Bangladesh

Agency: Joint Rivers Commission, Bangladesh

Procuring Entity Name & Code: Member, Joint Rivers Commission, Bangladesh

Financial year: 2023-2024

Package No.	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated cost in Lac BDT	Time code for process	Advertise EOI	Issue of RFP	Technical Proposal opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for completion of Contract (Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
JRC-CS-01	Establishment of smart office management system	No	01	SSS	Ministry of Water Resources Govt. of Bangladesh	GoB	5.00	Planned Dates	-	04.09.23	02.10.23	16.10.23	22.10.23	25.10.23	01.11.23	08.11.23	-	-
								Planned Days	-	0	28	14	06	03	07	07	65	6 months (182 days)
								Actual Dates	-	-	-	-	-	-	-	-	-	-
JRC-CS-02	Study on Transboundary River Management	No	01	SSS	Ministry of Water Resources Govt. of Bangladesh	GoB	100.00	Planned Dates	-	05.11.23	03.12.23	17.12.23	26.12.23	31.12.23	14.01.24	21.01.24	-	-
								Planned Days	-	0	28	14	09	05	14	07	77	24 months (731 days)
								Actual Dates	-	-	-	-	-	-	-	-	-	-

ote : OTM = Open Tendering Method, RFQ = Request for Quotation, DPM = Direct Procurement Method, SSS= Single Source Selection.

20/09/23
সহকারী প্রকৌশলী
বৌধ নদী কমিশন, বাংলাদেশ
৭২ গ্রীন রোড, ঢাকা।

20/09/23
উপ-নির্বাহী প্রকৌশলী
বৌধ নদী কমিশন, বাংলাদেশ
৭২ গ্রীন রোড, ঢাকা।

20/09/23
নির্বাহী প্রকৌশলী
বৌধ নদী কমিশন, বাংলাদেশ
৭২ গ্রীন রোড, ঢাকা।

20/09/23
সদস্য
বৌধ নদী কমিশন, বাংলাদেশ
৭২ গ্রীন রোড, ঢাকা।


ANNUAL PROCUREMENT PLAN


Budget: Revenue


Ministry/Division: Ministry of Water Resources, Government of Bangladesh
Agency: Joint Rivers Commission, Bangladesh
Procuring Entity Name & Code: Member, Joint Rivers Commission, Bangladesh
Financial year: 2023-2024


Package No	Description of Procurement Package Service	Unit	Quantity	Procurement of Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Codes for Process	Advertise Prequel (If applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification to Award	Signing of contract	Total time to contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
JRC-S-01	Supply of Security Guards for Joint Rivers Commission, Bangladesh for the Year of 2023-2024	lot	01	OTM	Member JRC	GoB	12.00	Planned Dates	-	20/09/2023	18/10/2023	20/10/2023	01/11/2023	05/11/2023	20/11/2023	-	30/06/2024
								Planned Dates	-	00	28	02	02	04	15	61	12 months
								Actual Dates	-								

Note : OTM = Open Tendering Method, RFQ = Request for Quotation, DPM = Direct Procurement Method, RFP=Request for Proposal,


20/09/23
সহকারী প্রকৌশলী
যৌথ নদী কমিশন, বাংলাদেশ
৭২ গ্রীন রোড, ঢাকা।


20/09/23
উপ-বিভাগীয় প্রকৌশলী
যৌথ নদী কমিশন, বাংলাদেশ
৭২ গ্রীন রোড, ঢাকা।


20/09/23
নির্বাহী প্রকৌশলী
যৌথ নদী কমিশন, বাংলাদেশ
৭২ গ্রীন রোড, ঢাকা।


20/09/23
সদস্য
যৌথ নদী কমিশন, বাংলাদেশ
৭২ গ্রীন রোড, ঢাকা।

ANNUAL PROCUREMENT PLAN

Budget: Revenue

Ministry/Division: Ministry of Water Resources, Government of Bangladesh


Agency: Joint Rivers Commission, Bangladesh


Procuring Entity Name & Code: Member, Joint Rivers Commission, Bangladesh


Financial year: 2023-2024


Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement of Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Codes for Process	Advertise Prequel (If applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification to Award	Signing of contract	Total time to contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
JRC-GD-01	Others Stationeries i) Supply of stationeries (Annual basis)	lot	01	RFQ	Member JRC	GoB	1.00	Planned Dates	-	03/12/2023	10/12/2023	10/12/2023	11/12/2023	11/12/2023	-	-	16/05/2023
								Planned Days	-	00	07	00	01	00	-	-	07
								Actual Dates	-	-	-	-	-	-	-	-	-
JRC-GD-02	Printing & Binding i) Printing of BANCID News letter	lot	01	RFQ	Member JRC	GoB	1.00	Planned Dates	-	16/02/2023	22/02/2023	22/02/2023	25/02/2023	25/02/2022	-	-	02/03/2023
								Planned Days	-	00	06	00	03	00	-	-	07
								Actual Dates	-	-	-	-	-	-	-	-	-
JRC-GD-03	Repairing of Computer and maintenance	lot	01	RFQ	Member JRC	GoB	3.00	Planned Dates	-	08/04/2024	15/04/2024	15/04/2024	16/04/2024	17/04/2024	-	-	24/04/2024
								Planned Days	-	00	07	00	01	01	-	-	07
								Actual Dates	-	-	-	-	-	-	-	-	-

Note: OTM = Open Tendering Method, RFQ = Request for Quotation, DPM = Direct Procurement Method, RFP=Request for Proposal,


20/09/23
সহকারী প্রকৌশলী
যৌথ নদী কমিশন, বাংলাদেশ
৭২ গ্রীন রোড, ঢাকা।


20/09/23
উপ-বিভাগীয় প্রকৌশলী
যৌথ নদী কমিশন, বাংলাদেশ
৭২ গ্রীন রোড, ঢাকা।


20/09/23
নির্বাহী প্রকৌশলী
যৌথ নদী কমিশন, বাংলাদেশ
৭২ গ্রীন রোড, ঢাকা।


20/09/23
সদস্য
যৌথ নদী কমিশন, বাংলাদেশ
৭২ গ্রীন রোড, ঢাকা।

ANNUAL PROCUREMENT PLAN

Budget: Revenue

Ministry/Division: Ministry of Water Resources, Government of Bangladesh


Agency: Joint Rivers Commission, Bangladesh


Procuring Entity Name & Code: Member, Joint Rivers Commission, Bangladesh


Financial year: 2023-2024


Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement of Method& Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Codes for Process	Advertise Prequel (If applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification to Award	Signing Of contract	Total time to contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
JRC-GD- 04	Repairing and maintenance Furniture	Lot	01	RFQ	Member JRC	GoB	5.00	Planned Dates	-	05/10/2023	10/10/2023	10/10/2023	12/10/2023	12/10/2023	-	-	26/10/2023
								Planned Days		0	05	00	02	00	-	-	7
								Actual Dates									

Note : OTM = Open Tendering Method, RFQ = Request for Quotation, DPM = Direct Procurement Method, RFP=Request for Proposal,


20/09/23
সহকারী প্রকৌশলী
যৌথ নদী কমিশন, বাংলাদেশ
৭২ জীন রোড, ঢাকা।


20/9/23
উপ-বিভাগীয় প্রকৌশলী
যৌথ নদী কমিশন, বাংলাদেশ
৭২ জীন রোড, ঢাকা।


20/9/23
নিবাহী প্রকৌশলী
যৌথ নদী কমিশন, বাংলাদেশ
৭২ জীন রোড, ঢাকা।


20/9/23
সদস্য
যৌথ নদী কমিশন, বাংলাদেশ
৭২ জীন রোড, ঢাকা।